RESOLUTION NO. 2014-258

A RESOLUTION OF THE CiTY COUNCIL OF THE CiTY OF ELK GROVE
AUTHORIZING THE CITY ENGINEER TO APPRCVE CHANGE ORDERS NOT-TO-
EXCEED $65,000 FOR THE SHELDON ROAD AND GRANT LINE ROAD TRAFFIC

SIGNAL INSTALLATION PROJECT (PROJECT # WTC004)

WHEREAS the Sheldon Road and Grant Line Road Traffic annl Installation
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Project, (WTCOO4) (Project) will install a traffic signal, island channellzatlon and traffic
striping at the intersection of Sheldon Road and Grant Line Road; and

WHEREAS, the Sheldon Road and Grant Line Road Traffic Signal Installation
Project, is included in the approved 2014-19 Capital Improvement Program and is
budgeted with funds in the approved Fiscal Year 2014-15 Budget; and

WHEREAS, the California Environmental Quality Act (Section 21000 et seq. of

the Public Resources Code, herein after CEQA) requires that cities conS|der the
environmental consequences of their actions before approving a project; and

WHEREAS, on May 14, 2014, the City Council adopted the CEQA findings that
the Project is exempt from CEQA pursuant to State CEQA Guidelines Section 15301;
and

WHEREAS, the additional work is consistent with the previously approved
Project and determination that the Project is exempt from CEQA as the additional work
will not involve any right of-way expansionlacquisition and the additional paving wiII not
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overally Project, which improves safety in and around the intersection. Therefore, the
modification to the Project is consistent with the prior determination and no further
environmental review is required; and

WHEREAS, an invitation to bid was duly advertised on March 21, 2014, bids
were opened on April 15, 2014, and a construction contract was awarded to Tim Paxin’s
Pacific Excavation; and

WHEREAS, Construction work is underway and contemplated change orders will
exceed the available authorized construction contract contingency; and

WHEREAS, additional change order authority will be needed to complete the
planned work.

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Elk

Crawve harakhy antharizac fhn ("lhf I:nnnnnnr to annrove Proiact chanoe nrdare not-to-
A IR WA J -y IIGIGIJy CALILE W) T AR o LA i M W AN

exceed $65,000.



PASSED AND ADOPTED by the City Council of the City of Elk Grove this 12"

day of November 2014.
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GARY DAVIS, MAYOR of the
CITY OF ELK GROVE

ATTEST: APPROVED AS TO FORM:

//
NATHANP. HOBBS,
CITY ATTORNEY




CERTIFICATION
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STATE OF CALIFORNIA )
COUNTY OF SACRAMENTO ) ss
CITY OF ELK GROVE )

I, Jason Lindgren, City Clerk of the City of Elk Grove, California, do hereby certify
that the foregoing resolution was duly introduced, approved, and adopted by the
City Council of the City of Elk Grove at a regular meeting of said Council held on
November 12, 2014 by the following vote:

AYES : COUNCILMEMBERS: Davis, Cooper, Detrick, Hume, Trigg
NOES: COUNCILMEMBERS: None
ABSTAIN: COUNCILMEMBERS: None

ABSENT: COUNCILMEMBERS: None
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JaSon Lindgren, lerk v
City of Elk Grove, Cahforma




