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SECTION 7 PROSECUTION OF THE WORK 
 

 
 
7-1 BEGINNING OF WORK 

No work may take place prior to receipt of the executed Contract and review of the prescribed bonds 
and insurance.   Upon receipt of the executed Contract and approval of the bonds and insurance by the 
City, a Notice to Proceed will be issued which will constitute authorization to begin work. 

 

Contract time shall begin at Notice To Proceed or per contract documents for development projects and 
encroachment permits.  The SWPP department must sign off on BMP’s prior to work progressing.    

 
7-2 AMOUNT OF WORK UNDER CONSTRUCTION 

The Contractor shall not have more work under construction than can be prosecuted properly with 
regard to the rights of the public. 

 
7-3 PRECONSTRUCTION CONFERENCE AND PROGRESS MEETINGS 

Prior to beginning work a preconstruction conference shall be held for the purpose of reviewing 
the Work.  The Contractor must attend this preconstruction conference, and shall invite Subcontractors 

and others necessary to ensure all topics are adequately covered.  Topics discussed include, but are not 
limited to, mobilization, access, temporary facilities, utilities, subcontractors, schedules, procedures, 
correspondence, progress payments, payroll records, Storm Water Pollution Prevention Plans (SWPPP), 
coordination, safety, after-hour contacts for Contractor and City of Elk Grove personnel, quality 
control/quality assurance, personnel assignments, and other topics as appropriate. 

Progress meetings, as stipulated in the Special Provisions or as required by the City, will be conducted 

throughout the duration of the Contract.  The purpose of these meetings is to inform, discuss, and 
resolve issues related to the Work; the Contractor or the Contractor’s agent shall attend.  Topics 

discussed include, but are not limited to, progress, schedules, safety, SWPPP, Requests for 
Information, Change Orders, Field Instructions, field coordination, submittals, quality control/quality 
assurance, testing, startup, safety, and other topics related to the Work. 

 

 

7-4 WORK TO BE PROSECUTED WITH ADEQUATE SUPERVISION, LABOR FORCE, 

EQUIPMENT AND METHODS 

The Contractor shall prosecute the Work under the Contract with all materials, tools, machinery, 
apparatus, and labor necessary to complete the Work as described, shown, or reasonably implied 
under the Contract, or as directed by the City, on or before the scheduled completion date. 

 

7-4.01 Superintendence 

The Contractor shall keep on the Work, throughout its progress, a competent superintendent who shall 
have complete authority to represent and act for the Contractor.  Such superintendent shall be capable of 
reading and understanding the Contract, and shall receive and follow any instruction given by the City.  

The Contractor shall notify the City in writing of the proposed superintendent for City approval.  Further 
changes to this appointment must be submitted for approval in writing.   

Whenever the Contractor or the Contractor’s superintendent is not present on a particular part of the 

Work where it may be desired to give direction, orders will be given by the City and shall be received 
and obeyed by the foreman or other representative who may have charge of the particular work in 
reference to which the orders are given, or the City may stop the work until the Contractor or the 
Contractor's superintendent arrives. 
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7-4.02 Labor 

Workers, laborers, or mechanics skilled in each class of work shall accomplish every part of the Work. 
 
 
 

7-4.03 Equipment and Methods 

Only equipment and methods suitable to produce the quality required by the Contract will be permitted 
to operate on the Work.  Except as specified in Section 5-7, “Contractor’s Equipment”, of these 
Specifications, equipment shall be that used in general practice for the work undertaken.  If any part of 
the Contractor's plant, equipment, or methods of executing the Work is unsafe, inefficient, or inadequate 
to ensure the required quality or rate of progress of the Work, the City of Elk Grove may order the 
Contractor to modify the Contractor’s facilities or methods. The Contractor shall promptly comply with 

such orders at the Contractor’s expense.  However, neither compliance with such orders nor failure of the 
City to issue such orders shall relieve the Contractor from the obligation to secure the degree of safety, 
the quality of the Work, and the rate of progress required by the Contract.  The Contractor is 
responsible for the safety, adequacy, and efficiency of his plant, equipment, and methods. 

 

 
7-5 SCHEDULES 

The Contractor shall submit a schedule, in accordance with this Section and Section 5-8, 
“Contractor’s Submittals”, of these Specifications, which illustrates the Contractor’s plans for carrying 

out the Work.  The City will review the schedule, and any updates or revisions, for conformance to the 
Contract.  City review of a schedule, update, or revision does not relieve the Contractor of responsibility 
for the feasibility of the schedule or requirements for accomplishments of milestones and completion 
within Contract Time, nor does the City of Elk Grove review warrant or acknowledge the 
reasonableness of the schedule’s logic, durations, labor estimates, or equipment productivity. 

If no separate item is provided in the Bid Form, payment for schedules shall be included in payments 
for mobilization.  If no bid item for mobilization is included in the Bid Form, conformance with this 

provision is incidental to and included in the various bid items and no additional payment will be 
made.  Updates and revisions of the schedules are included in the prices paid for other items of work. 

The City may withhold twenty-five percent (25%) of the Progress Payment but not more than fifty 

thousand dollars ($50,000), whichever is greater, until a satisfactory baseline schedule, update, or revision 
has been submitted and reviewed. 

 

7-5.01 Progress Schedule 

A bar chart or similar form of progress schedule will be required for all contracts.  Unless otherwise 
agreed to by the City, the latest version of MS Project or Primavera shall be used. The Contractor shall 
submit three (3) copies, plus an electronic copy, of a complete baseline progress schedule at the 
preconstruction conference (see Section 7-3, “Preconstruction Conference and Progress Meetings”, in this 
Section of these Specifications). The baseline progress schedule shall show all major portions of the 

Work, the estimated dates on which the Contractor shall start each portion of the Work, and the 
contemplated dates for completing each portion of the Work or the approximate percentage of the 
Work or portions of the Work scheduled for completion at any time. 

Unless agreed to by the City, the progress schedule shall be updated and submitted to the City with 

each Progress Payment request or when requested by the City.  All schedule updates or revisions 
shall show the effects of any occurrence upon which the Contractor will base a notice of potential claim or 
has based any claim (see Section 9, “Changes and Claims”, of these Specifications), and shall expressly 
call the City’s attention to those effects.  A revised or updated schedule shall be submitted within ten 

(10) Working Days of a City request. 

The Contractor shall carry out the various elements of the Work concurrently, as is practicable, and 

shall not defer construction of any portion of the Work in favor of any other portion, without the express 
written approval of the City. 

Despite  the  submission  of  a progress schedule, the Contractor shall be governed by the direction of 
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the City if, in the judgment of the City, it becomes necessary to accelerate the Work or any part  thereof,  
or  cease  work  at  any  particular  point  and  concentrate  the Contractor’s forces at such other point or 
points, with the intent of preventing delays. 

 
 

7-5.02 CPM Schedule 

When required by the Special Provisions, in lieu of the progress schedule required by the previous 
Section (Section 7-5.01), the Contractor shall submit a practicable Critical Path Method (CPM) network 
schedule within ten (10) days of receipt of the Contract.  Unless otherwise agreed to by the City, the 

latest version of MS Project or Suretrak shall be used. The CPM network diagram shall be time-scaled and 
include printouts showing the mathematical analysis of the CPM network diagram.  Activities shall include, 
but not be limited to, construction activities, procurement activities, submittal activities, and any other 
activities by the Contractor, the City of Elk Grove, or any other entity that may impact the Work.  
Submittal and procurement activities shall include falsework drawings, post tensioning drawings, test 
procedures, mix designs, long time lead items, etc.  The following information shall be shown for each 

activity: 

1.   Unique number(s) for each activity 

2.   Activity description 

3.   Activity relationships and dependencies (logic) 

4.   Activity duration in Working Days 
5.   Early start, early finish, late start, late finish dates (calendar date, i.e. day, month, year) 

6.   Total float, free float 

7.   For completed activities: actual start dates, actual finish dates, duration, and logic 

8.   Interim milestone dates and completion dates 

9.   Detailed list of work contained within each activity 

10. Manpower loading for each item of work for unit price contracts 

11. Cost loading for each item of work for lump sum contracts 
The Contractor shall submit three (3) full-size paper copies and an electronic copy of each CPM 

schedule.  Updates to the CPM schedule shall be submitted with each Progress Payment request, when 
Contract events are changed, or within five (5) Working Days of a City request.  A narrative 
describing the general status of the Work and addressing any problem areas or delays shall be 
submitted with each revision or update, with impacts on critical path items of work highlighted. A 
corrective course of action shall also be included when problem areas or delays are encountered. 

All  schedule  updates  or  revisions  shall  show  on  the  critical  path  the  effects  of  any 

occurrence upon which the Contractor has based a notice of potential claim or will base any claim (see 
Section 9, “Changes and Claims”, of these Specifications) and shall expressly call the City’s attention to 

the effects. 
 

7-5.03 Three-Week Rolling Schedule 

A three-week rolling schedule shall be provided by the Contractor at each progress meeting. The 
schedule shall provide an accurate representation of the work planned for the current week and 
subsequent two (2) weeks. 

The schedule shall be provided in a bar chart form with information derived from and consistent 
with the current project schedule.  The schedule shall include activity ID number, activity description, start 
and finish dates (both scheduled  and  actual), and any other information requested by the City.  Each 
activity shall be coded to note activities on the critical path and activities that are behind schedule. 

 

 
7-6 UNUSUAL SITE CONDITIONS 

The Contractor shall promptly, and before the following conditions are disturbed, notify the City, in 
writing, of any: 

1. Material that the Contractor believes may be hazardous waste, as defined in Section 25117 of 



Section 7 – Prosecution of the Work 

FINAL VERSION 020907   City of Elk Grove 
  Standard Construction Specifications 

7-4 

the Health and Safety Code, that is required to be removed to a Class I, Class II, or Class III 
disposal site in accordance with provisions of existing law. 

2. Subsurface or latent physical conditions at the site differing from those indicated in the 

Contract. 

3. Unknown physical conditions at the site of any unusual nature, differing materially from 

those ordinarily encountered and generally recognized as inherent  in work  of the character 
provided for in the Contract. 

The Contractor shall follow up the prompt notification with written documentation of  the unusual 

site condition within five (5) Working Days.  The City will have the site remediated or issue a Contract 
Change Order per Section 9, “Changes and Claims”, of these Specifications if it finds that the conditions 

do materially differ or involve hazardous waste. 

 
7-7 PURSUANCE OF WORK DURING INCLEMENT WEATHER 

During inclement or unsuitable weather or other unfavorable conditions, the Contractor shall pursue 
only such portions of the Work that will not be damaged by the weather or unfavorable conditions.  

When the weather or unfavorable conditions creates hazardous travel or working conditions, as 
determined by the City, the Contractor may be directed to stop that portion of the Work, in accordance 
with Section 5-21, “Temporary Suspension or Delay of Work”, of these Specifications, until the weather 
clears or the conditions are no longer unfavorable. 

The Contractor must keep roads safe and inspect and maintain stormwater pollution prevention and 

erosion control devices during inclement weather or unfavorable conditions. Lane and road closures 
may not be allowed if the City determines that the traffic controls will create unnecessary risk to the 
traveling public, the Contractor, and/or City of Elk Grove employees. 

 

 
7-8 PEAK HOURS, HOURS OF DARKNESS, HOLIDAYS, AND WEEKENDS 

 

7-8.01  Allowable Times and Hours of Work 

Unless otherwise noted in the Special Provisions or approved by the City, no work shall be done 
between the hours of 6 p.m. and 7 a.m., or on Saturdays, Sundays, or legal holidays. Unless otherwise 
noted in the Special Provisions or approved by the City, no lane of traffic shall be closed to the public 

during the peak hours of 7:00 a.m. to 8:30 a.m. and 3:00 p.m. to 6:00 p.m., except as necessary for the 
proper care and protection of work already performed or in case of an emergency repair as defined below.  
All lane closures need to be removed on Friday (year round) by 1:00pm on streets 
designated in Appendix “A”, unless otherwise approved.  These exceptions are allowed only 
with the City’s written permission. 

 

7-8.02 Off-Period Work 

A written request to work between 6 p.m. and 7 a.m. or on Saturdays, Sundays, or legal holidays, or 
to close a lane of traffic during peak hours must be submitted at least two (2) Working Days in advance 
of the intended work.  The City will evaluate the Contractor's request to determine if there is a benefit 

to the City, a nuisance or a hazard to the public, the project, or the area surrounding the site, and if 
the Contractor should pay any City overtime costs related to the off-period work.  The City may place 
conditions on any approval of off-period work based on this analysis. 

 

7-8.03 Emergency Repairs 

An emergency repair is a repair to the Work (including traffic controls, barricades, or temporary signs) 
required as a result of an unforeseen event that poses a danger to the public or  jeopardizes  the  integrity 
of the Work, whether completed or not.  The Contractor may be allowed to close a lane of traffic or 
work at night, on Saturdays, Sundays, or legal holidays for an emergency repair.  The Contractor must 

notify the City within one (1) hour of dispatch of the Contractor’s repair crews, and give their name, an 
emergency contact number, the location of the emergency repair, and a tentative completion date and 
time.  The Contractor shall notify the City when the emergency repair is completed and the road is clear, 



Section 7 – Prosecution of the Work 

FINAL VERSION 020907   City of Elk Grove 
  Standard Construction Specifications 

7-5 

or, if an extension of time is required, the Contractor must provide a revised tentative completion date and 
time. 

 

7-8.04 Revocation of Permission For Off-Period Work 

The City may revoke permission for off-period work if the Contractor endangers the public, an 
employee, or themselves by violating a safety and health regulation, or fails to maintain an adequate 
work force and traffic control devices for reasonable prosecution and inspection of such work. 

 

7-8.05 Working Shifts 

Two- or three-shift operations may be established as a regular procedure by the Contractor upon 
written permission from the City.  Such permission may be revoked if the Contractor fails to comply 

with applicable safety and health regulations, fails to maintain adequate force and equipment for 
reasonable prosecution and inspection of the Work, or fails to provide sufficient artificial light to 
permit the Work to be carried out safely and appropriately and to permit proper inspection. 

 

7-8.06 Lane and Road Closures During November/December Holiday Season 

Except as provided in the Special Provisions or approved by the City, construction will be 
suspended and no activities that interfere with public traffic shall be conducted on designated streets 
during the holiday season (defined as the four-day Thanksgiving weekend through January 1).  A map 
showing designated streets is included as Appendix A.  Changes to this map may be done by the Public 
Works Department before the start of the holiday season.  Contact the Director of Public Works at the 

City of Elk Grove, 8401 Laguna Palms Way, Elk Grove, CA  95758 to receive a copy of the latest map.  All 
existing pits, excavations, trenches, and openings in the road surface shall be backfilled and paved to 
produce a level and smooth surface.   All barricades and barriers shall be removed from all traffic lanes, 
unless authorized by the City as long-term traffic controls. Only emergency repairs as defined in Section 
7-8.03, “Emergency Repairs”, in this Section of these Specifications will be permitted during the holiday 
season. 

 

 
7-9 TEMPORARY FACILITIES AND SERVICES 

Unless specified otherwise in the Special Provisions, the Contractor shall be responsible for providing 
and maintaining necessary material storage facilities, utilities, field offices, temporary roads, fences, 
security, etc. for prosecuting the Work.  The Contractor shall not connect to or draw construction water 

from fire hydrants without written approval from the utility owner and the City. 
 
 
7-10 PROTECTION OF WORK, PERSONS AND PROPERTY 

The Contractor shall protect the Work and materials from damage until completion and acceptance 
of the Work.  Neither the City nor any of its agents assume any responsibility for collecting funds from 
any person or persons that damages the Contractor’s work. 

The Contractor shall store materials and equipment in accordance with manufacturer’s 

recommendations and erect such temporary structures as required to protect them from damage. 

The Contractor shall furnish guards, fences, warning signs, walks, and lights, and shall take all other 

necessary precautions to prevent damage or injury to persons or property. 
 

 
7-11 PROOF OF COMPLIANCE WITH CONTRACT 

When requested by the City, the Contractor shall submit properly authenticated proof of the 
Contractor’s compliance with the Contract. 

 

 
7-12 DELAYS 

The Contractor shall provide notification to the City for any delays, in accordance with 

Section 7-13, “Notice of Delays”, in this Section of these Specifications. 
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7-12.01 Avoidable Delays 

The Contractor shall not receive any time extensions or compensation for avoidable delays. Avoidable 
delays include, but are not limited to, the following: 

1. Delays that affect only a portion of the work but do not prevent or delay the prosecution of 
controlling items of work nor the completion of the whole Work within the Contract Time. 

2. Delays associated with the reasonable interference of other contractors employed by the City 
that do not necessarily prevent or delay the prosecution of controlling items of work or the 

completion of the whole Work within the Contract Time. 

3. Delays associated with loss of time resulting from the necessity of submitting plans for  City 

approval or from City surveys,  measurements, inspections, and testing. 

4. Delays that could have been avoided by the exercise of care, prudence, foresight, and 

diligence on the part of the Contractor or Subcontractors. 

  5. Any curtailment of the Contractor’s operations due to the action of the Air Quality 
Management District (AQMD) and City Staff. 

 

7-12.02 Unavoidable Delays  

The Contractor may be granted an extension of Contract time for delays that are determined to be 
beyond the control of the Contractor, impact a controlling item of work, and could not be prevented by 
the exercise of care, prudence, foresight, and diligence. Unavoidable delays may include City acts, acts 
of God or of the public enemy, fire, floods, epidemics, and strikes.  Material shortages and delays in 

utility company relocations may be classified as unavoidable if the Contractor produces satisfactory 
evidence of acting in a timely manner. 

1.   The Contractor shall not receive any additional compensation due to inclement or unsuitable 

weather or conditions resulting therefrom, acts of God or of the public enemy, fire, floods, 
epidemics, strikes, material shortages, or utility relocations. 

2.   The Contractor may be entitled to additional compensation for unavoidable delays the City 

determined resulted from an City act or the discovery of cultural resources as specified in 
Section 10-12, “Archeological and Cultural Resources”, of these Specifications, except as 
modified below: 

a. Compensation for unavoidable delays shall not be granted when the Contractor could 
have reasonably anticipated the delay. 
b. When there are two (2) or more concurrent delays and at least one (1)  is 

noncompensable, no compensation other than time extension shall be provided. 

 c. Compensation for unavoidable delays shall be granted only if such unavoidable 

delay affects controlling operations that would prevent completion of the Work. 
 

 
7-13 NOTICE OF DELAYS 

The Contractor shall immediately notify the City in writing if the Contractor foresees any delay in the 

prosecution of the Work or immediately upon the occurrence of  any unavoidable delay, but in no case 
shall the written notice be provided to the City  later  than  two  (2) Working Days after the occurrence 
of the unavoidable delay.  The Contractor shall state the probability of the delay occurring and its 
cause so the City may take steps to prevent the occurrence or continuance of the delay and determine 
whether the delay is avoidable or unavoidable, its duration, and the extent. 

The City of Elk Grove will assume that all delays were avoidable unless the City was notified as 

indicated above and through its investigation found them unavoidable.  No consideration for additional 
time or compensation will be given for any delay not called to the City’s attention at the time of its 

occurrence. 
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7-14 CARELESS DESTRUCTION OF STAKES AND MARKS NO CAUSE FOR DELAY 

If the Contractor or Subcontractors carelessly destroy City-placed stakes and  marks causing a 
delay in the Work, the Contractor shall have no claim for damages or time extensions.  See also Section 5-
9, “Surveys”, of these Specifications. 

 

 
7-15 TIME OF COMPLETION 

Time is of the essence on all City contracts.  The Contractor shall complete all of the Work called for 

under the Contract within the Contract Time set forth in the Special Provisions.  The City will furnish the 
Contractor a weekly statement showing the number of days charged to the Contract for the preceding 
week, the number of days of time extensions approved or under consideration, the number of days 
originally specified for the completion of the Contract, and the extended date for completion.   

The Contractor will be allowed fifteen (15) days from the issuance of the weekly statement to file a 
written protest stating how the Contractor’s estimate of Contract days charged to the Contract differs from 
the City’s.  If no protest is received, it shall be deemed by the City that the Contractor has accepted the 

statement as being correct. 
 

 
7-16 EXTENSION OF TIME NOT A WAIVER 

Time extensions granted for unavoidable delays or for the execution of extra or additional work 

shall not operate as a waiver of the City of Elk Grove’s rights under the Contract. 
 

 
7-17 INCLEMENT WEATHER AND CONTRACT TIME 

Except as modified by the Contract Documents, a Contract day will not be charged if, in the opinion 
of the City of Elk Grove, inclement or unsuitable weather or its effects prevents working on the current 

controlling operation at the beginning of the shift for at least five (5) consecutive hours, or for at least 
(5) hours during the shift.  A current controlling operation is any feature of the Work (e.g., an operation 
or activity including settlement, curing periods, and submittal activities) that if delayed or  prolonged 
will delay the time of completion of the Contract. 

 

 
7-18 EXTENSION OF TIME 

The Contractor will be allowed a time extension to complete the Work equal to the sum of all  
unavoidable  delays  as  determined  in  accordance  with  Section  7-12.02,  “Unavoidable Delays”, in 
this Section of these Specifications, plus any adjustments in Contract Time due to Contract Change 
Orders as outlined in Section 9-12, “Time Extensions for Changes", in these Specifications.  During  such  
time  extension,  the  Contractor  will  not  be  charged  for  extra engineering  and  inspection  or liquidated 

damages.  Requests for a time extension must be submitted in writing to the City within ten (10) days 
of the event that is the reason for the request for time extension and before the expiration of the Contract 
time.  Any extension shall be referenced on the updated monthly progress schedule and shown as days 
impacted.  

 

 
7-19 SUBSTANTIAL COMPLETION 

Only if substantial completion is recognized in the Contract Documents will this section apply.  When 
the Contractor considers the entire Work, or a specific portion of the Work, substantially complete, the 
Contractor shall certify in writing to the City that the Work is substantially complete and request that 
the City grant substantial completion.  Within five (5) Working Days, the City and the Contractor shall 
inspect the Work to determine the status of completion.  If the City does not consider the Work ready for 

its intended use, the City will notify the Contractor in writing, giving the City’s reasons.  If the City 
considers the Work ready for its intended use, the City will grant substantial completion.  The City will 
provide a list of items to be completed or corrected (punch list) before Final Acceptance and Final 



Section 7 – Prosecution of the Work 

FINAL VERSION 020907   City of Elk Grove 
  Standard Construction Specifications 

7-8 

Payment.  Within ten (10) Calendar Days of being provided a list of items to be completed or corrected, 
the Contractor shall proceed to correct or complete such items.  The counting of time for liquidated 
damages will cease for the entire Work, or a specific portion of the Work, on the date substantial 
completion is granted, but shall not bind the City to formal acceptance nor relieve the Contractor from the 

responsibility of completing or correcting any work. 
 

 
7-20 CLEANING UP 

Throughout the construction period, the Contractor shall keep the site of the Work in a presentable 

condition, dispose of any surplus materials, keep roadways reasonably clear of dirt and debris, keep all 
sidewalk and other pedestrian areas clear of dirt, loose gravel, debris and any tripping hazards, clean out 
all drainage ditches  and  structures,  and  repair  any fences  or other  property  damaged  during  the 
progress of the Work, to the satisfaction of the City of Elk Grove. The Contractor shall also keep the 
work site cleaned of all rubbish, excess material, and equipment.  All portions of the work shall 
be left in a neat and orderly condition prior to requesting final inspection.  Surplus material shall be 

disposed of in accordance with Section 18-7, “Surplus Material Disposal”, of these Specifications.  The 
final inspection will not be made until final clean up has been accomplished. 

 

 
7-21 FINAL INSPECTION AND FIELD ACCEPTANCE 

The Contractor shall notify the City in writing of the completion of the Work, and the City shall 

promptly inspect the Work.  The Contractor or the Contractor's representative shall be present at the 
final inspection.  The Contractor will be notified in writing of any defects or deficiencies.  The Contractor 
shall proceed to correct such defects or deficiencies within ten (10) days of such notification.  When 
notified that correction of the defective or deficient work is complete, the City will again inspect the 
Work to ascertain that the corrections are in accordance with the Contract. Proof that a “Notice of 
Termination” has been filed with SWRBC must be received by the City prior to acceptance.    

The City will issue an acceptance letter and will recommend to the Council final acceptance of the Work 
if it finds all the corrections acceptable. Acceptance by the City shall cause the commencement of 
warranty periods, but shall not bind the Council to final acceptance nor relieve the Contractor from 
the responsibility of completing or correcting any work. 

 

 
7-22 FINAL ACCEPTANCE AND NOTICE OF COMPLETION 

Upon completion of the Work, including acceptance of M&O manuals, Record Drawings, and test 
reports, the City will recommend to City Council that it accept the Project as complete.  Upon 
acceptance by City Council, a Notice of Completion will be filed with the City Clerk and a thirty-five 
(35) day lien period begins.  (See Section 8-11, “Final Estimate and Payment”, of these Specifications.) 

 
7-23 RELEASE OF WARRANTY PERIOD 

  
 Unless modified by the Contract Documents or Subdivision Improvement Agreement, this 
section shall apply to all projects and encroachment permits issued by the City.  
 Contractors are to inform the City sixty (60) days prior to the end of the one-year warranty 
period and schedule an inspection.  The City requires five (5) working days notice to schedule the 
inspection.  Any items found deficient shall be corrected by the Contractor at no expense to the City.   
 The warranty period does not end until all items have been verified as complete by the City.  
Once all items have been verified as complete, the City will return any security held.  The City may 
extend warranty periods and hold securities if agreed to by the Contractor under exceptional 
circumstances.  

 


